
SR 14 (Illinois Road) Update 
Updated 4/28/09 

 

Summary:  Added travel lanes, signal modernization, markings and sign modernization  

Start:   April 2008 

Limits:  SR 14, from I-69 to Scott Road 

Completion:  August 2010  

Cost:   $14 million. This is a Major Moves project. 

Contractor:  Brooks Construction 

 

Phase 1- Westbound Lane Construction 

 

All traffic was shifted to the westbound lanes, from I-69 ramps to Scott Road in mid April. 

During the month of April, storm sewer and dirt excavation continues, along with the building of 

the sub grade. 

 

May through July sequence of events: 

 pave lower lifts of the asphalt 

 build curb and gutter 

 complete mainline paving, pour in the concrete driveway approaches (all the private 

drives will be concrete) 

 fine grade the dirt from the back of the curb to right-of-way  

 build most of the multi-purpose trail  (see multi-purpose trail section) 

 

Road Closure: Hadley Road will be closed May 11 to change its elevation to meet SR 14. The 

closure will be between Illinois Road and Inverness Pointe Way. The detour will be Covington 

Road, Getz Road, and Illinois Road. This closure will be between 60-75 calendar days.  

 

Road Construction East of Hadley: The reconstruction of SR 14 continues eastward, 

approximately 970’ east of the Centerline of Hadley Road.  The pavement will be completely 

removed and replaced to facilitate the vertical and horizontal alignment from new back to 

existing. 

 

Multi-purpose Trail Information: The last item worked on in Phase 1 will be the construction 

of the multi-purpose trail, which will be parallel with the eastbound lanes. The multi-purpose 

trail is the most fragile part of the project.  The Contractor must make sure that ALL work that 

requires trucks or heavy equipment on the back side of the curb is completely done before 

building the trail because sidewalks don't support that kind of weight.  However, the critical path 

of the project (building the mainline) cannot be delayed as the traffic switch must take place in 

late July if the project is to be complete on time. Any obstacle that occurs near the end of Phase 1 

will take precedent over the trail’s construction and its construction will be delayed until late fall, 

if anything should occur out of the ordinary. Any part of the trail that is not constructed in 2009 

will be complete by spring 2010.  

 

Speed Limit: The speed limit is 35 mph in the construction zone.  

 



State Police: 2009 Special Enforcement Patrols began on April 20. 

 

Complaints: Residents who live in subdivisions along SR 14 have complained about dump 

trucks driving through their subdivisions. This is prohibited.  The contractor has warned its 

drivers to avoid this practice. If residents see a dump truck in their subdivisions, call INDOT at 

(260) 399-7338 and report the truck’s number or license plate. 

 

Phase 2 –Eastbound Lane Construction 

 

All traffic will be switched to the eastbound lanes in late July 2009 with the same work to occur 

as in Phase 1.  
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